Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Rhode | dand

’ Army - LINCOLN AM SA 68/ R1121042185100

Progressin FY97

1. DSERTS/RRSE/IAP updated and evaluated.
Siteswith Response Complete | 12 Investigation 12 4 0 FUND $3 $0 $5 $292 [ Fyoo $97|[ 2 Funding programmed/requested to perform RIFS.
3. Issues center around BTEX/PAH release to groundwater
High 2 Interim Actions 4(4) 0(0) FUND $0 $0 $0 $0 with probable migration offsite.
o FYO01 $0(| 4. High regulatory interest by the RI DEM.
Sitesin Medium 0 Design 0 0 0 FUND $151 $151 $0 $76
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 3 0 0 FUND $2 $0 $0 $0|| Fyo2 $0| Resolve ste by RIFS with method 111 human health and
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ecological risk assessment. ) ) )
FYO03 $0|] 2. RA may not be required due to industrial use and zoning
Not Required 0 LTM 0 0 0 $20 $20 $0 $0 of property.
Total Number of Sites 16 Total $176 $171 $5 $368 || FY 98-2003** $1,689
’ Navy - DAVISVILLE NAVAL CONSTRUCTION BATALLION CENT / R1117002203600 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-37
Siteswith Response Complete | 23 | Investigation 25 0 0 $25,265 $1,077 $0 $0|| Fyoo $613
High 1 Interim Actions 11(14) 0(0) $314 $0 $0 $0
o FYO1 $626
Sitesin Medium 1 Design 1 0 2 $1,157 $116 $118 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 11 0 2 $4,701 $317 $12,793 $0|[ FYo2 $689
-Relative Risk prop— o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $683
Not Required 0 LTM 1 1 3 $130 $130 $421 $601
Total Number of Sites 25 Total $31,567 $1,640 $13,332 $601 || FY 98-1999* * $32,124
’ Navy - NEWPORT NAVAL EDUCATION AND TRAINING CENTER / R1117002424300 RAB NPL Progressin FY97
Refer to page A-137
Siteswith Response Complete | 10 Investigation 1 10 5 $10,289 $1,110 $1,670 $1474 ([ £y oo $374
High 7 Interim Actions 6(9) 3(3) $3,764 $1,297 $0 $0
o FYO1 $2,405
Sitesin Medium 6 Design 0 0 14 $1,207 $185 $300 $51
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 2 0 16 $30,596 $2,706 $335 $1,769 || FY02 $1,805
aaneRik aluated 0 15 $143 $143 $0 $0
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $878
Not Required 0 LTM 0 0 6 $0 $0 $472 $166
Total Number of Sites 26 Total $45,999 $5,441 $2,777 $3,460 || FY 98-2016** $28,740
‘ FUDS- FORT NAT GREENE / RI19799F212700 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 3 $0 $0 $0 $0 ([ Fyo2
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $90
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $0 $0 $0 $0 || FY 98-2024** $3,151

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Rhode | dand

’ FUDS- NAVAL AUX AIR FAC / RI19799F 741700

Progressin FY97

Siteswith Response Complete 0 Investigation 2 1 0 $0 $0 $20 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $20 $0 || FY 98-2032** $3,199
’ FUDS- NAVAL AUX LANDING FLD / RI19799F210600 Progressin FY97
STARTED RI/FS AFTER PROJECT TRANSFER FROM
Siteswith Response Complete 0 Investigation 3 1 0 $1,502 $12 $160 $0 || ryoo $1,512 | MRO
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $102
Sitesin Medium 1 Design 0 1 2 $32 $7 $150 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C 0 0 3 % %0 %0 $0flFvo2 SL2SL| compLETE RIFS FY98/99;START RD IF REQD FY99
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FYo03 $28
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,534 $19 $310 $0 || FY 98-2032** $6,225
‘ FUDS - PRUDENCE ISL NAV SUP / R119799F213600 Progressin FY97
CLEANUP PILOT STUDY INITIATED
Siteswith Response Complete | 2 Investigation 4 0 0 $481 $0 $0 $0| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 0 Design 3 0 1 $99 $47 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C 2 ! ! 118 $720 8 $0flFvo2 $0|f Ro/RA FOR CLEANUP PILOT CONTINUE FY98-RA
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % COMPLT FY99
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,698 $767 $48 $0 || FY 98-2036** $3,000
49 FUDS- QUONSET POINT NAS/ RI19799F210900 Progressin FY7
Siteswith Response Complete | 11 Investigation 17 3 1 $2,848 $116 $295 $0 | Fyoo $2,386
High 5 Interim Actions 2(2) 2(2) $22 $4 $85 $0
o FYO1 $1,190
Sitesin Medium 0 Design 10 5 2 $1,127 $286 $485 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 8 5 8 $7.217 $1.079 $1,086 $250 || Fy02 $1,651 Multiple studied on going RA's compltd FY98 PRPson
NotEvaluated | 4 | RA-O(LTO 0 2 1 $0 $0 $160 $0 going
Category (LTO) FY03 $175
Not Required 1 LTM 0 0 2 $0 $0 $0 $80
Total Number of Sites 21 Total $11,214 $1,485 $2,111 $330 || FY 98-2007** $8,375

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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